Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14446-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0013

Date: 07/10/2014
Page 1 of 7

Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 1113 Days
7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 412  Days
Percent Time: 37.02
District: 1 Area: 03
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/01/2013
Date Contract Executed: 05/08/2013
Date Notice to Proceed: 05/15/2013

MARIETTA GA 30061-0970 Date Work Began: 05/16/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $50,040,203.02 Counties:

Original Contract Amount $46,257,752.60 Franklin Stephens

Funds Available $38,868,822.88

Percent Complete 21.28%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122110~ $50,040,203.02 $46,257,752.60 $38,868,822.88 22.32% $796,268.68

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14446-13-000-0

Georgia Date: 07/10/2014
Department of Transportation Page 2 of 7
Estimate Summary By Project

Estimate Number: 0013 Pay Period: 06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

122110- SR 17 - RDWY IMPROVEMENTS

EDS00-0545-00(020)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,518,719.58 $7,881,704.63 $637,014.95

$2,129,679.98 $1,970,426.25 $159,253.73

$10,648,399.56 $9,852,130.88 $796,268.68

$522,980.58 $522,980.58 $0.00

$11,171,380.14 $10,375,111.46 $796,268.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$11,171,380.14 $10,375,111.46

Total Payable: $796,268.68



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number: 0013

Date: 07/10/2014
Page 3 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0270 150-1000 TRAFFIC CONTROL - LS 1.000 436
299089.180 .021
457 $6,280.87 $136,683.76
EDS00-0545-00(020)
0285 163-0232 TEMPORARY GRASSING AC 101.000 215.623
50.000 .000
215.623 $.00 $10,781.15
0290 163-0240 MULCH TN 3,779.000 1,673.339
135.000 87.199
1,760.538 $11,771.87 $237,672.63
0300 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 14,300.000 2,091.875
14.000 296.250
2,388.125 $4,147.50 $33,433.75
0305 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 580.000 81.750
/SAND BAGS 344.990 25.500
107.250 $8,797.25 $37,000.18
0315 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 31,900.000 3,099.000
2.150 120.750
3,219.750 $259.61 $6,922.46
0320 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 20,000.000 14,835.750
RAW CHECK DAM 2.500 515.250
15,351.000 $1,288.13 $38,377.50
0355 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 22,800.000 67.000
0.250 16.000
83.000 $4.00 $20.75
0360 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 70,000.000 7,175.000
0.350 2,302.000
9,477.000 $805.70 $3,316.95
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0365 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 21,750.000 2,041.000
0.350 926.000
2,967.000 $324.10 $1,038.45
0395 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 32.000 22.000
803.630 2.000
24.000 $1,607.26 $19,287.12
0410 167-1500 WATER QUALITY INSPECTIONS MO 39.000 12.000
200.000 1.000
13.000 $200.00 $2,600.00
0420 171-0030 TEMPORARY SILT FENCE, TYPE C LF 140,000.000 89,985.750
2.550 4,089.000
94,074.750 $10,426.95 $239,890.61
0425 201-1500 CLEARING & GRUBBING - LS 1.000 .850
3957430.110 .020
.870 $79,148.60 $3,442,964.20
EDS00-0545-00(020)
0545 500-3101 CLASS A CONCRETE CcY 8,100.000 5,586.467
244.100 417.855
6,004.322 $101,998.41 $1,465,655.00
0560 511-1000 BAR REINF STEEL LB 848,700.000 604,262.090
0.550 42,019.110
646,281.200 $23,110.51 $355,454.66
0725 573-2008 UNDDR PIPE INCL DRAINAGE AGGR, 8 IN LF 7,600.000 85.000
17.610 494.000
579.000 $8,699.34 $10,196.19



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number:

0013

Date: 07/10/2014
Page 5 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0850 643-8040 GATE, WOVEN WIRE - EA 6.000 13.000
600.000 .000
13.000 $.00 $7,800.00
4FTX16 FT
Category Amount: $258,870.10 $6,049,095.36
Category Number: (0040 MSE WALLS
0955 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 203.000 242.000
56.880 .000
242.000 $.00 $13,764.96
1
0965 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,137.000 2,380.000
56.880 595.000
2,975.000 $33,843.60 $169,218.00
1
0970 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 4,778.000 2,265.860
56.880 1,176.140
3,442.000 $66,898.84 $195,780.96
1
0975 627-1100 COPING A, WALL NO - LF 312.000 .000
61.470 312.000
312.000 $19,178.64 $19,178.64
1
Category Amount: $119,921.08 $397,942.56
Category Number: (0050 BRIDGE NO. 1 LT.
1000 500-3002 CLASS AA CONCRETE CcY 463.000 433.800
388.570 32.900
466.700 $12,783.95 $181,345.62
1010 511-1000 BAR REINF STEEL LB 77,455.000 70,554.000
0.680 4,108.000
74,662.000 $2,793.44 $50,770.16
1025 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,040.000 2,241.650
50.010 .000
2,241.650 $.00 $112,104.92



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14446-13-000-0 Estimate Number:

0013

Date: 07/10/2014
Page 6 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE NO. 1LT.
1030 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 780.000 .000
58.350 1,769.390
1,769.390 $103,243.91 $103,243.91
Category Amount: $118,821.30 $447,464.61
Category Number: 0060 BRIDGE NO. 1 RT.
1055 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 284.000 292.598
15.090 .000
292.598 $.00 $4,415.30
1075 500-3002 CLASS AA CONCRETE cYy 452.000 381.300
388.570 33.300
414.600 $12,939.38 $161,101.12
1100 511-1000 BAR REINF STEEL LB 75,210.000 66,744.030
0.680 4,142.000
70,886.030 $2,816.56 $48,202.50
1110 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 2,080.000 2,162.100
50.010 .000
2,162.100 $.00 $108,126.62
Category Amount: $15,755.94 $321,845.54
Category Number: 0080 UTILITIES TOCCOA
1145 615-1000 JACK OR BORE PIPE - LF 150.000 185.000
195.950 .000
185.000 $.00 $36,250.75
STEEL, 16 IN DIA, 0.250 IN THK
1155 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 2,790.000 3,176.000
53.130 .000
3,176.000 $.00 $168,740.88
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Contract ID: B14446-13-000-0 Estimate Number: 0013

Date: 07/10/2014
Page 7 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 122110-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITIES TOCCOA
1175 670-1020 WATER MAIN, 2 IN LF 637.000 641.000
12.500 .000
641.000 $.00 $8,012.50
Category Amount: $0.00 $213,004.13
Category Number: (0050 BRIDGE NO. 1LT.
1290 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 830.000 939.700
63.840 .000
939.700 $.00 $59,990.45
Category Amount: $0.00 $59,990.45
Category Number: (0060 BRIDGE NO. 1 RT.
1295 520-1173 PILING IN PLACE, STEEL H, HP 14 X 102 LF 750.000 836.100
63.840 .000
836.100 $.00 $53,376.62
Category Amount: $0.00 $53,376.62
Category Number: (0020 ASPHALT CONCRETE - ALT 2
1340 205-0001 UNCLASS EXCAV CY ,690,000.000 564,708.000
2.410 117,386.000
682,094.000 $282,900.26  $1,643,846.54
Category Amount: $282,900.26 $1,643,846.54

Project Total Amount: $796,268.68 $10,648,399.56



